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FMSIB Quarterly Project Report for (12-02-2014)

FMSIB PROJECT # 72

Agency Name and Project Title
City of Tacoma
Puyallup River Bridge F16A & F16B Replacement

Project Description

Remove 950 ft. of this 2,500 ft. bridge and replace it with a cable

stayed bridge.
Contractor

Recent Progress

Obligated right of way funds. Environmental completed January of 2012. Negotiating with BNSF, UP Railroads and the
Puyallup Tribe for right of way easements. Tribal Council has approved staff to begin negotiations. Tacoma has met with
Tribal staff and we are negotiating the value of the properties needed for this project.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
Tacoma is negotiating with the Puyallup Tribe for right of way. This negotiation process is taking longer than anticipated.

State funds will be utilized for which phase (s) of the project. Construction phase

En|vironmenta| Impacts / Compliance Federal fund Impacts

(Federal funds are included in this project for which phase(s).)
All phases of the project have federal funds. Only State funds
will be used for the r/w phase (Washington State Legislative

funds). All phases must follow federal regulations.

The environmental process is complete.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents MY 1/2012
Approved
RW Complete 10/2014 MY
Contract Advertised 2/2015 MY Depends on right of way process.
Contract Awarded 4/2015 MY
Groundbreaking 6/2015 MY
Open to Traffic 4/20/17 MY
2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent .
) y millions of total Date Planned Revised Actual
9-1-14 1
Preliminary Engineering 3.8 10 6-1/15 4
Right-Of-Way 1.0 3
Construction 33.9 88
Total Project Cost 38.7
Total
Carry-over
11-13
Total 13-15 5
GRAND 5
TOTAL

Agency Contact Information:

Dan Soderlind, ph 253-591-5263, email dsoderli@cityoftacoma.org







